Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14584-13-000-0

Estimate Number:

0036

Date:

11/14/2016

Page 1 of 12

Pay Period:

10/01/2016
to 10/31/2016

Contract Location: Time Allowed: 1186 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL Elapsed Calender Days: 1148 Days
Percent Time: 96.80
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/08/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $29,049,178.83 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $8,267,227.66

Percent Complete 71.54%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $29,049,178.83 $23,976,237.14 $8,267,227.66 71.54% $844,502.12

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016

User: krender Department of Transportation Page 2 of 12
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016

Project Number: 0006431 SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

Federal State Project Number:  CSSTP-0006-00(431)

Total to Date Prev to Date This Estimate

Participating $16,625,560.69 $15,949,958.99 $675,601.70
Non-Participating $4,156,390.48 $3,987,490.06 $168,900.42
Total Earnings $20,781,951.17 $19,937,449.05 $844,502.12
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $20,781,951.17 $19,937,449.05 $844,502.12
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $20,781,951.17 $19,937,449.05

Total Payable: $844,502.12



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 3 of 12
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 710-9000 PERMANENT SOIL REINFORCING MAT SY .000 4,637.668
5.300 .000
4,637.668 $.00 $24,579.64
ECTC Force Account No 2
CO #10
0015 201-1500 CLEARING & GRUBBING - LS 1.000 .905
1809650.000 .031
.936 $56,099.15 $1,693,832.40
CSSTP-0006-00(431)
0020 204-0001 CHANNEL EXCAVATION cYy 5.000 5.013
305.210 .000
5.013 $.00 $1,530.02
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 140,772.352
10.610 .000
140,772.352 $.00 $1,493,594.65
0030 207-0203 FOUND BKFILL MATL, TP Il CcY 34.000 207.546
73.700 .000
207.546 $.00 $15,296.14
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 66,766.000 30,011.650
22.000 .000
30,011.650 $.00 $660,256.30
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,410.000 12,280.760
70.550 4,188.970
16,469.730 $295,531.83 $1,161,939.45
0050 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 26,089.000 158.730
MATL & H LIME 71.450 107.140
265.870 $7,655.15 $18,996.41
0065 413-1000 BITUM TACK COAT GL 23,629.000 27,040.000
3.220 338.000
27,378.000 $1,088.36 $88,157.16



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Date: 11/14/2016
Page 4 of 12

Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,578.000 1,733.344
32.110 -16.630
1,716.714 $-533.99 $55,123.69
0085 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 2,546.000 1,388.871
40.690 164.526
1,653.397 $6,694.56 $63,207.72
0090 441-0104 CONC SIDEWALK, 4 IN SY 1,340.000 950.908
30.950 71.026
1,021.934 $2,198.25 $31,628.86
0094 441-0108 CONC SIDEWALK, 8 IN SY 39.000 .000
38.800 355.674
355.674 $13,800.15 $13,800.15
0095 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 618.000 694.312
29.220 .000
694.312 $.00 $20,287.80
0105 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 7,570.000 .000
40.110 134.221
134.221 $5,383.60 $5,383.60
0110 441-4020 CONC VALLEY GUTTER, 6 IN SY 264.000 75.731
32.580 49.104
124.835 $1,599.81 $4,067.12
0115 441-4030 CONC VALLEY GUTTER, 8 IN SY 633.000 402.520
40.640 38.014
440.534 $1,544.89 $17,903.30
0125 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 12,481.000 8,913.290
12.580 839.417
9,752.707 $10,559.87 $122,689.05



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14584-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0036

Date: 11/14/2016
Page 5 of 12

Pay Period: 10/01/2016
to 10/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0130 441-6740 CONC CURB & GUTTER, 8INX30IN, TP 7 LF 33,460.000 25,035.066
11.420 10.500
25,045.566 $119.91 $286,020.36
Category Amount: $401,741.54 $5,778,293.82
Category Number: 0020 DRAINAGE
0235 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 5,534.000 5,078.373
29.010 554.500
5,632.873 $16,086.05 $163,409.65
0240 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 4,354.000 4,679.400
32.650 .000
4,679.400 $.00 $152,782.41
0245 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 345.000 402.500
48.050 .000
402.500 $.00 $19,340.13
0250 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,384.000 1,738.000
50.980 .000
1,738.000 $.00 $88,603.24
0260 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 3,054.000 3,184.690
23.680 .000
3,184.690 $.00 $75,413.46
0265 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 516.000 916.000
23.510 .000
916.000 $.00 $21,535.16
0285 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SL EA 61.000 112.000
484.970 .000
112.000 $.00 $54,316.64



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14584-13-000-0 Estimate Number: 0036

Date: 11/14/2016
Page 6 of 12

Pay Period: 10/01/2016
to 10/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0290 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLEA 8.000 20.000
703.150 .000
20.000 $.00 $14,063.00
0295 550-3630 SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SL EA 1.000 2.000
1132.690 .000
2.000 $.00 $2,265.38
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 5.000
715.740 .000
5.000 $.00 $3,578.70
0330 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 5.000
1215.930 .000
5.000 $.00 $6,079.65
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 610.000
83.840 .000
610.000 $.00 $51,142.40
0360 603-7000 PLASTIC FILTER FABRIC SY 1,672.000 2,125.254
2.100 .000
2,125.254 $.00 $4,463.03
0365 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 8.000 2.000
1710.820 4.500
6.500 $7,698.69 $11,120.33
0370 611-3100 RECONSTR JUNCTION BOX EA 1.000 .000
1710.820 .750
.750 $1,283.12 $1,283.12
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 41.000
2158.270 2.750
43.750 $5,935.24 $94,424.31
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Estimate Summary By Project
Contract ID:

B14584-13-000-0 Estimate Number: 0036

Date: 11/14/2016
Page 7 of 12

Pay Period: 10/01/2016
to 10/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0400 668-2100 DROP INLET, GP 1 EA 25.000 13.000
1684.500 .500
13.500 $842.25 $22,740.75
0405 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 9.000
1684.500 -1.000
8.000 $-1,684.50 $13,476.00
0415 668-8011 SAFETY GRATE, TP 1 SF 14.000 16.995
45.270 .000
16.995 $.00 $769.36
Category Amount: $30,160.85 $800,806.72
Category Number: (0050 PERMANENT EROSION CONTROL
0645 716-2000 EROSION CONTROL MATS, SLOPES SY 31,650.000 33,800.417
1.160 .000
33,800.417 $.00 $39,208.48
Category Amount: $0.00 $39,208.48
Category Number: (0060 TEMPORARY EROSION CONTROL
0705 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 96.000 102.000
58.850 .000
102.000 $.00 $6,002.70
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 29.000
105.280 1.000
30.000 $105.28 $3,158.40
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
Category Amount: $105.28 $9,936.10



Rpt-ID: RCPESPRJ

Georgia

Date: 11/14/2016

User: krender Department of Transportation Page 8 of 12
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE NO. 2
0815 500-1006 SUPERSTR CONCRETE, CL AA, BR NO - LS 1.000 570
485376.660 400
.970 $194,150.66 $470,815.36
2
0825 500-3101 CLASS A CONCRETE CcYy 191.000 176.574
1009.650 14.800
191.374 $14,942.82 $193,220.76
0830 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 2,621.000 1,550.000
122.970 788.022
2,338.022 $96,903.07 $287,506.57
2
0835 511-1000 BAR REINF STEEL LB 22,469.000 20,776.000
0.800 1,693.000
22,469.000 $1,354.40 $17,975.20
0840 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 570
115551.580 400
.970 $46,220.63 $112,085.03
2
0845 520-2214 PILING, PSC, 14 IN SQ LF 1,780.000 1,257.710
57.590 695.000
1,952.710 $40,025.05 $112,456.57
0850 520-2216 PILING, PSC, 16 IN SQ LF 2,565.000 2,974.300
63.590 .000
2,974.300 $.00 $189,135.74
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 2.000
5343.030 .000
2.000 $.00 $10,686.06
0860 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
5440.940 .000
2.000 $.00 $10,881.88



Rpt-ID: RCPESPRJ Georgia Date: 11/14/2016
User: krender Department of Transportation Page 9 of 12
Estimate Summary By Project
Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE NO. 2
0875 520-5000 PILOT HOLES LF 478.000 456.250
31.580 130.540
586.790 $4,122.45 $18,530.83
0880 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .850
151954.730 .150
1.000 $22,793.21 $151,954.73
133+12
0885 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 800.000 1,908.222
47.380 -1,049.778
858.444 $-49,738.48 $40,673.08
0890 603-7000 PLASTIC FILTER FABRIC SY 800.000 1,908.222
3.160 -1,049.778
858.444 $-3,317.30 $2,712.68
Category Amount: $367,456.51 $1,618,634.49
Category Number: (0090 ATMS
0895 639-2001 STEEL WIRE STRAND CABLE, 1/4 IN LF 1,200.000 1,450.000
3.050 .000
1,450.000 $.00 $4,422.50
0905 935-1115 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TILF 1,200.000 1,750.000
FIBER 4.740 .000
1,750.000 $.00 $8,295.00
Category Amount: $0.00 $12,717.50
Category Number: 0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE € LF 115.000 607.913
19.100 .000
607.913 $.00 $11,611.14
Category Amount: $0.00 $11,611.14
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Contract ID: B14584-13-000-0 Estimate Number: 0036 Pay Period: 10/01/2016
to 10/31/2016
Project Number 0006431
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0950 500-3200 CLASS B CONCRETE CcY 30.000 32.428
347.470 23.913
56.341 $8,309.05 $19,576.81
0990 600-0001 FLOWABLE FILL cYy 118.000 14.489
141.080 31.000
45.489 $4,373.48 $6,417.59
1015 615-1000 JACK OR BORE PIPE - LF 135.000 238.000
210.560 .000
238.000 $.00 $50,113.28
STEEL, 24 IN DIA, 0.250 IN THK
1020 615-1000 JACK OR BORE PIPE - LF 290.000 458.000
310.580 .000
458.000 $.00 $142,245.64
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $12,682.53 $218,353.32
Category Number: (0020 DRAINAGE
1030 660-0004 SAN SEWER PIPE, 4 IN, PVC LF 50.000 215.000
36.850 .000
215.000 $.00 $7,922.75
1070 670-1100 WATER MAIN, 10 IN LF 85.000 244.090
42.010 .000
244.090 $.00 $10,254.22
1075 670-1120 WATER MAIN, 12 IN LF 525.000 793.700
77.070 .000
793.700 $.00 $61,170.46
1090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 15.000 29.000
613.790 5.000
34.000 $3,068.95 $20,868.86
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Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0036

Date:

Page 11 of 12

Pay Period:

11/14/2016

10/01/2016

to 10/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
1095 670-2060 GATE VALVE, 6 IN EA 20.000 38.000
884.360 .000
38.000 $.00 $33,605.68
1100 670-2080 GATE VALVE, 8 IN EA 15.000 18.000
1263.380 .000
18.000 $.00 $22,740.84
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 26.000
785.400 .000
26.000 $.00 $20,420.40
Category Amount: $3,068.95 $176,983.21
Category Number: (0060 TEMPORARY EROSION CONTROL
1401 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GATIEA .000 .750
1200.000 .000
.750 $.00 $900.00
ECTC FANo 3
ECTC FANo 3
1402 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA .000 1.000
200.000 .000
1.000 $.00 $200.00
ECTC FANo 3
ECTC FANo 3
Category Amount: $0.00 $1,100.00
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -705,617.820
1.000 -47,040.310
-752,658.130 $-47,040.31 ($752,658.13)
(IN# 1)
Category Amount: $-47,040.31 $-752,658.13
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 77.160
43.190 .000
77.160 $.00 $3,332.54

PILING, PSC, 14 IN SQ CUTOFF
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Contract ID: B14584-13-000-0 Estimate Number: 0036

Date: 11/14/2016

Page 12 of 12

Pay Period: 10/01/2016
to 10/31/2016

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 101.210
47.690 .000
101.210 $.00 $4,826.70
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $8,159.24
Category Number: 0010 ROADWAY
9180 310-1101 GR AGGR BASE CRS, INCL MATL ™ .000 118,893.450
21.900 2,506.180
121,399.630 $54,885.34 $2,658,651.90
9200 670-2020 GATE VALVE, 2 IN EA .000 3.000
515.000 .000
3.000 $.00 $1,545.00
9350 004-0022 EXTRA WORK - LS .000 .000
10305.260 .500
.500 $5,152.63 $5,152.63
additional clearing and grubbing-
9355 441-3999 CONCRETE V GUTTER LF .000 .000
26.400 617.000
617.000 $16,288.80 $16,288.80
Category Amount: $76,326.77 $2,681,638.33

Project Total Amount:

$844,502.12

$20,781,951.17



